

PROGRAM SUCCESS PROBABILITY

**John Higbee
DAU
2 June 2004**

STARTING POINT

- **Tasking From ASA(ALT) Claude Bolton (March 2002)**
 - **Despite Using All the Metrics Commonly Employed to Measure Cost, Schedule, Performance and Program Risk, There are Still Too Many Surprises (Poorly Performing /Failing Programs) Being Briefed “Real Time” to Army Senior Leadership**
- **DAU (with Industry Representatives) was Asked to:**
 - **Identify a Comprehensive Method to Better Determine the Probability of Program Success**
 - **Recommend a Concise “Program Success” Briefing Format for Use by Army Leadership**

PROCESS PREMISE

- **Classical Internal Factors for Cost, Schedule, Performance and Risk (Largely Within the Control of the Program Manager) Provide an Important Part of Program Success Picture - But NOT the WHOLE Picture**
 - **Program Success also Depends on External Factors (Largely Not Within the PM's Control, but That the PM Can Influence By Informing/Using Service/OSD Senior Leadership)**
- **Accurate Assessment of Program Success Probability Requires a Holistic Combination of Internal and External Factors**
 - **Internal: Requirements, Resources, and Execution**
 - **External: Fit in the Vision, and Advocacy**
- **Next Step - Develop An Assessment Model/Process Using Selected Metrics For Each Factor - Providing an Accurate "Program Pulse Check"**
 - **"Five Factors" are Consistent Across All Programs/All Acq. Cycle Phases**
 - **Metrics for Each Factor are Tailorable by PM/PEO to Specific Program Situation (Program Type/Phase of Acq. Process)**
 - **"Don't Force Everyone into a Size 4 AAA Shoe..."**

BRIEFING PREMISE

- **Significant Challenge - Develop a Briefing Format That**
 - **Conveys Program Assessment Process Results Concisely/Effectively**
 - **Is Consistent Across Army Acquisition**
- **Selected Briefing Format:**
 - **Uses A Summary Display**
 - **Organized Like a Work Breakdown Structure**
 - **Program Success (Level 0); Factors (Level 1); Metrics (Level 2)**
 - **Relies On Information Keyed With Colors And Symbols, Rather Than Dense Word/Number Slides**
 - **Easier To Absorb**
 - **Minimizes Number of Slides**
 - **More Efficient Use Of Leadership's Time - Don't "Bury in Data"!**


PEO
XXX

COL, PM

PROGRAM SUCCESS PROBABILITY SUMMARY

Date of Review: dd mmn-yy

Program
Acronym
m
ACAT
XX



Legends:

Colors: G: On Track, No/Minor Issues

Y: On Track, Significant Issues

R: Off Track, Major Issues

Gray: Not Rated/Not Applicable

Trends: Up Arrow: Situation Improving

(number): Situation Stable

(for # Reporting

Periods)

Down Arrow: Situation

Deteriorating

Program Life Cycle Phase: _____

PEO
XXX

REQUIREMENTS - PROGRAM PARAMETER STATUS

COL, PM

Date of Review: dd mm/yy

Program
Acronym
ACAT
XX

(EXAMPLES)

Combat Capability

**C4I Interoperability
(Strategic, Theater,
Force Coord., Force Control,
Fire Control)
Cost Control)**


Manning (Non-KPP)

Sustained Speed

Endurance

Threshold

Objective



Position diamond
along bar to best
show where each
item is in terms of
its threshold -
objective range.

◇ -Status as of Last Br
(mm/yy - e.g. "01/03)

Comments:

Historical



Predictive



PEO
XXX

REQUIREMENTS -
PROGRAM SCOPE EVOLUTION

COL, PM

Date of Review: dd mmm yy

Progra
m
Acrony
m
ACAT
XX

Requirement
(CE to FUE)

Funded Pgm Schedule

Planned)

(Budgeted/Obl)

(Used /

- **Original** **ORD (date) \$#.#B / NA NA / 120 Months**
- **Current** **ORD (date) \$#.#B / \$#.#B 170/210**
Months

Comments:

Stable
Increased
Descoped

Historical



Predictive



PEO
XXX

RESOURCES - BUDGET

Program
Acronym

COL, PM

Date of Review: dd mmm yy

m
ACAT
XX

Army Goals (Obl/Exp): Year	First Year	Second Year	Third
----- RDT&E,A	95%/58%	100%/91%	
----- OP,A	70%/	85%/	
----- OM,A			

SUFF R/Y/G	FY01	OBL /EX P	FY02	OBL /EX P	FY03	OBL/ EXP	FY04	FY05	FY06	FY07	FY08	FY09
RDT&E, A		Xx %/y y%		Xx %/y y%		Xx %/yy %						
OPA	N/A	Xx %/y y%	N/A	Xx %/y y%	N/A	Xx %/yy %	N/A	N/A	N/A			
APA	N/A	Xx %/y y%	N/A	Xx %/y y%	N/A	Xx %/yy %	N/A	N/A	N/A	N/A	N/A	N/A
WPA	N/A	Xx %/y y%	N/A	Xx %/y y%	N/A	Xx %/yy %	N/A	N/A	N/A	N/A		
O&M,A	N/A	Xx %/y y%	N/A	Xx %/y y%		Xx %/yy %						
Historical M CO	N/A	Xx %/y y%	N/A	Xx %/y y%	N/A	Xx %/yy %	N/A	N/A	N/A	N/A	N/A	Predictive N



Comments:




PEO
XXX

RESOURCES - MANNING

COL, PM

Date of Review: dd mmm yy

Program
Acronym
m
ACAT
XX



Comments:

What Key Billets are Vacant?

- DPM Billet Still Vacant (Estimate Fill in Two Months)
- Lead Software Engineer (Emergent Loss) - Tech Director Filling In
 - Need S/W Experienced GS-14 ASAP

Is the Program Office Adequately Staffed? Yes
(except as noted above)

Historical



Predictive



**PEO
XXX**

RESOURCES - CONTRACTOR HEALTH

COL, PM

Date of Review: dd mmm yy

**Progra
m
Acrony
m
ACAT
XX**

- **Corporate Indicators**
 - **Company/Group Metrics**
 - **Current Stock P/E Ratio**
 - **Last Stock Dividends Declared/Passed**
 - **Industrial Base Status (Only Player? One of __ Viable Competitors?)**
 - **Market Share in Program Area, and Trend (over last Five Years)**
 - **Significant Events (Mergers/Acquisitions/ “Distractors”)**
- **Program Indicators**
 - **Program-Specific Metrics**
 - **“Program Fit” in Company/Group**
 - **Program ROI (if available)**
 - **Key Players, Phone Numbers, and their Experience**
 - **Program Manning/Issues**
 - **Contractor Facilities/Issues**
 - **Key Skills Certification Status (e.g. ISO 9000/CMM Level)**
- **PM Evaluation of Contractor Commitment to Program**
 - **High, Med, or Low**

Historical



Predictive



PEO
XXX

EXECUTION - CONTRACTOR PERFORMANCE

Program
Acronym

COL, PM

Date of Review: dd mmm yy

ACAT
XX

Contractor:	((Contractor Name))							Contract Start Date:	MMM YY			ACAT		
Program:	((Program Name))							Estimated Completion Date:	MMM YY			XX		
Contract Number:	N00000-00-C-0000													

Item: (CPAR, IPAR or AF)	AF	CPAR	AF	AF	IPAR	CPAR	IPAR	AF	IPAR	IPAR	AF	IPAR	CPAR	IPAR
Period Ending: (Mmm YY)	J an 99	Apr 99	J ul 99	J an 00	Mar 00	Apr 00	J un 00	J ul 00	Sep 00	Dec 00	J an 01	Mar 01	Apr 01	J un 01
Months Covered: (NR)	6	12	6	6	3	12	3	6	3	3	6	3	12	3
Areas to Evaluate														
a. Technical (Quality of Product)		EXC			EXC	EXC	EXC							
(1) Product Performance		VG			VG	VG	VG							
(2) Systems Engineering		SAT			SAT	SAT	SAT							
(3) Software Engineering		MARG			MARG	MARG	MARG							
(4) Logistics Support/Sustainment		UNSAT			UNSAT	UNSAT	UNSAT							
(5) Product Assurance		EXC			EXC	EXC	EXC							
(6) Other Technical Performance		VG			VG	VG	VG							
b. Schedule		SAT			SAT	SAT	SAT							
c. Cost Control		MARG			MARG	MARG	MARG							
d. Management		UNSAT			UNSAT	UNSAT	UNSAT							
(1) Management Responsiveness		EXC			EXC	EXC	EXC							
(2) SubContract Management		VG			VG	VG	VG							
(3) Program Mgmt and Other Mgmt		SAT			SAT	SAT	SAT							
e. Other Areas		MARG			MARG	MARG	MARG							
(1) Communications		UNSAT			UNSAT	UNSAT	UNSAT							
(2) Support to Government Tests		UNSAT			UNSAT	UNSAT	UNSAT							
Award Fee Percentage:	85%		70%	90%				84%						

Historical



Predictive



**PEO
XXX**

EXECUTION - FIXED PRICE PERFORMANCE

COL, PM

Date of Review: dd mmm y

**Progra
m
Acronym**

**m
ACAT
XX**

- **DCMA Plant Rep Evaluation**
 - **Major Issues**
- **Delivery Profile Graphic (Plan vs Actual)**
 - **Major Issues**
- **Progress Payment Status**
 - **Major Issues**

Historical



Predictive



PEO
XXX

EXECUTION - PROGRAM RISK ASSESSMENT

COL, PM

Date of Review: dd mmm yy

Program
Acronym
m
ACAT
XX

- A brief description of Issue # 1 and rationale for its rating.
- Approach to remedy/mitigation

- A brief description of Issue # 3 and rationale for its rating.
- Approach to remedy/mitigation

- A brief description of Issue # 5 and rationale for its rating.
- Approach to remedy/mitigation


- A brief description of Issue # 2 and rationale for its rating.
- Approach to remedy/mitigation

- A brief description of Issue # 6 and rationale for its rating.
- Approach to remedy/mitigation

Trends: Up Arrow: Situation Improving
(#): Situation Stable
(for # Reporting
Periods)

Down Arrow: Situation
Deteriorating

Likelihood



Historical



Predictive



EXECUTION - SUSTAINABILITY RISK ASSESSMENT


PEO
XXX

COL, PM

Date of Review: dd mmm

Program
Acronym

Low Risk Medium Risk High Risk



RISK # 6
Brief description of Issue and rationale for its rating.
Approach to remedy/mitigation.

RISK #5
Brief description of Issue and rationale for its rating.
Approach to remedy/mitigation.

RISK # 4
Brief description of Issue and rationale for its rating.
Approach to remedy/mitigation.

- Sustainability Areas (examples)**
- ▲ : Overall Assessment
 - 1: Training
 - 2: Support Equipment
 - 3: Publications
 - 4: Facilities
 - 5: Maintenance Concept
 - 6: Supply Support
 - 7: MTBF/Ao/Reliability

Historical



Predictive



PEO
XXX

EXECUTION - TESTING STATUS

COL, PM

Date of Review: dd mmm yy

Program
m
Acronym

m
ACAT
XX

- **Contractor Testing (e.g. Qualification, Integration) - Status (R/Y/G)**
 - Major Points/Issues
- **Developmental Testing - Status (R/Y/G)**
 - Major Points/Issues
- **Operational Testing - Status (R/Y/G)**
 - Major Points/Issues
- **Follow-On Operational Testing - Status (R/Y/G)**
 - Major Points/Issues
- **Special Testing - Status (R/Y/G) (Could Include LFT&E, Interoperability Testing (JITC), Etc.)**
 - Major Points/Issues
- **TEMP Status**
- **Other (DOT&E Annual Report to Congress, etc - As Necessary)**

Historical



Predictive



PEO
XXX

EXECUTION - TECHNICAL MATURITY


COL, PM

Date of Review: dd mmm vv


Program
Acronym

m
ACAT
XX


■ Percentage of Production Processes Under SPC



■ Percentage of Engineering Drawings Approved/Released



Maturity of Key Technologies



Historical

Predictive

Y₍₃₎

Y

Program
Initiation

7

PEO
XXX

PROGRAM "FIT" IN CAPABILITY VISION

COL, PM

Date of Review: dd mmm yy

Program
Acronym
ACAT
XX

<u>AREA(Examples)</u>	<u>STATUS</u>	<u>TREND</u>
DoD Vision	G (2)	
• Transformation	G (2)	
• Interoperability	Y (3)	
• Joint	G (3)	
Army Vision	Y (4)	
• Current Force	Y (4)	
• Future Force	(N/A)	
(N/A)		
• Other	(N/A)	(N/A)
• Overall	Y (2)	

Historical



Predictive



AREA(Examples)	STATUS	TREND
• OSD	Y	(2)
- (Major point)		
• Joint Staff	Y	(2)
- (Major point)		
• War Fighter	Y	(4)
- (Major point)		
• Army Secretariat	G	
- (Major point)		
• Congressional		Y
- (Major point)		
• Industry	G	(3)
- (Major Point)		
• International	G	(3)
- (Major Point)		
• Overall	Y	

Historical



Predictive




**PEO
XXX**

COL, PM

FINDINGS / ACTIONS

Date of Review: dd mmm yy

**Program
Acronym
m
ACAT
XX**



- Comments/Recap – PM’s “Closer Slide”

STATUS/FUTURE PLANS

- **Status**
 - **Multiple Acquisition Staffs (Navy, Air Force, USD(AT&L), NSA, MDA and Space Acq Executive) Have Requested the Product and are Reviewing /Considering It for Use**
 - **Multiple DoD and Industry Program Managers (including F/A-22, THAAD, In Service CVN) have Adopted It as an Assessment/ Reporting Tool**
 - **Some Int'l Interest (UK Nat'l Audit Office; Australian DMO)**
- **OCT 2002 - ASA(ALT) Briefed on Effort; Expressed Intent to Implement Program Success Factors Across Army**
- **DEC 2002 - Program Success Factors Pilot Commences in Two Army Programs in PEO (IEW&S)**
- **JULY 2003 - Army Decides to Phase-Implement Program Success Factors Across Army Acquisition; ALTESS Begins Automation Effort on Army AIM System**
- **DEC 2003 - ASA(ALT) Signs Out PSF Implementation Memo**
- **JAN 2004 - PSF Application Goes "Live" on AIM**
- **MAR 2004 - First Four Programs (BLACKHAWK, COMANCHE, WIN-T and FBCB2) Submit PSF Reports**

BACKUP SLIDES

QUANTIFICATION PROCESS

- **First Three Factors (Requirements, Resources, and Execution) Represent *How the Program is Operating***
 - Nominally 60% in Aggregate
- **Last Two Factors (Fit in Strategic Vision and Advocacy) Represent *Whether or Not the Program Should/Could be Pursued***
 - Nominally 40% in Aggregate
- **First Three Factors (in Aggregate) Have “Greater Effect” on Program Success than Last Two Factors, but NOT a “Much Greater Effect”**

PROBABILITY OF PROGRAM SUCCESS “BANDS”

- **Green (80 to 100)**
 - **Program is On Track for Providing Originally-Scoped Warfighting Capability**
 - **Within Budgeted Cost and Approved Schedule**
 - **Issues are Minor in Nature**
- **Yellow (60 to <80)**
 - **Program is On Track for Providing Acceptable Warfighting Capability**
 - **With Acceptable Deviations from Budgeted Cost and Approved Schedule**
 - **Issues May Be Major but are Solvable within Normal Acquisition Processes**
- **Red (< 60, or Existing “Killer Blows” in Level 2 Metrics)**
 - **Program is OFF Track**
 - **Acceptable Warfighting Capability**
 - **will NOT be Provided, or**
 - **Will ONLY be Provided with Unacceptable Deviations from Budgeted Cost and Approved Schedule**
 - **Issues are Major and NOT Solvable within Normal Acquisition Processes (e.g. Program Restructure Required)**

“KILLER BLOW”

- **“Killer Blow” at the Sub-Factor (Level II) Level**
 - **Action Taken By A Decision Maker In The Chain Of Command (Or An “Advocacy” Player) Resulting In Program Non-Executability Until Remedied**
 - **For Example: Zeroing Of Program Budget By Congressional Committee/Conference**
 - **Results In Immediate “Red” Coloration Of Associated Level 2, Level 1 And Overall PS Metrics Until Remedied**

PEO
XXX

EXECUTION - TECHNICAL MATURITY

COL, PM

Date of Review: dd mmm yy

Program
Acronym

m
ACAT
XX

▪ **CRITICAL TECHNOLOGY MATURITY**

CRITICAL TECHNOLOGY DESCRIPTION/ISSUE

TRL

G/Y/R

▪ **PROGRAM DESIGN MATURITY**

▪ **ENGINEERING DRAWINGS**

G/Y/R

- **PERCENTAGE OF DRAWINGS APPROVED /RELEASED FOR USE**
- **ISSUES**

▪ **PROGRAM INTEGRATION/PRODUCTION FACTORS**

- INTREGRATION/PRODUCTION FACTOR

DESCRIPTION/ISSUE

IRL/PRL G/Y/R

▪ **PROGRAM PRODUCTION MATURITY**

▪ **KEY PRODUCTION PROCESSES**

G/Y/R

- **PERCENTAGE OF KEY PROD. PROC. UNDER STAT. PROCESS CONTROL**
- **ISSUES**

Historical



Predictive



**PEO
XXX**

EXECUTION - CONTRACTOR PERFORMANCE

COL, PM

Date of Review: dd mmm yy

**Program
m
Acronym**

**m
ACAT
XX**

- **Contractor Performance Assessment (Drawn From CPARS/PPIMS, etc)**
 - **Last Evaluation**
 - **(Provide Summary of Evaluation Last Provided to Contractor, Along with PM evaluation of Current Status)**
 - **Highlight Successes as Well as Areas of Concern**
 - **Performance Trend (over the Contract Period of Performance)**
 - **Highlight Successes as Well as Areas of Concern**
- **Award/Incentive Fee History**
 - **Summary of Actual Award/Incentive Fees Provided to Contractor**
 - **If Different than Specified in Fee Plan, Discuss Reasons/Actions Indicated from the Situation**
 - **Are Fee Awards Consistent with Contractor Performance Assessments?**

Historical



Predictive

